
Vendor ID: 3885   VONTZ PAVING, INC.Contract ID:

Est Number:

4799X          

0001 Pay Period End Date: 06.30.2016

Estimate Summary to Contractor Page:   1 of 3

Nebraska Department of Roads Date: 07.07.2016

Contract Location:

 

Contractor:

VONTZ PAVING, INC.

2355 W HWY 6

 

 

Date Awarded: 02.19.2016

03.04.2016

05.20.2016

Date Let:

JCT. US-34 TO I-80

02.04.2016

Estimate Type: PROG

Phone:

(402)462-5341

Escrow Agent:

 

Surety Co:

NORTH AMERICAN SPECIALTY INSURANCE COMPANY

HASTINGS  NE  68901-7711

Date Contract Executed:

Date Notice for Work to
 Begin:

Date Work Actually Began:

Date Project Completion:

Counties

HAMILTON

Project
Number

Fed State
Project Number

Highway
Number

DescriptionEnd
Ref

Post

Begin
Ref

Post

42799  000 M-2-5(1004) 002 367.24 370.50 BITUMINOUS

Vendor ID: 3885   VONTZ PAVING, INC.Contract ID:

Est Number:

4799X          

0001 Pay Period End Date: 06.30.2016

Estimate Summary to Contractor Page:   1 of 3

Nebraska Department of Roads Date: 07.07.2016

$259,846.60

Current Contract Amt

Total to Date Prev to Date This Estimate

Original Contract Amt

Total Earnings $.00 $.00 $.00
Stockpiled Materials $.00 $.00 $.00

Gross Earnings $.00 $.00 $.00
Retainage $.00 $.00 $.00

Escrow Amount $.00 $.00 $.00

Securities Encmb $.00 $.00 $.00

Net Earnings $.00 $.00 $.00

Liquidated Damages $.00 $.00 $.00

Incentives $.00 $.00 $.00

Disincentives $.00 $.00 $.00

Other Contract Adj $.00 $.00 $.00

Appl of Training Adj $.00 $.00

Training Rates Adj $.00 $.00

Fuel Adj $.00 $.00 $.00

Bituminous Adj $.00 $.00 $.00

Autopay Adj $.00 $.00 $.00

Gasoline Adj $.00 $.00 $.00

Other Adj $.00 $.00 $.00

Price Adj $.00 $.00 $.00

Substandard Item Adj $.00 $.00 $.00

Asphalt Adj $.00 $.00 $.00

$.00

$.00

Diesel Fuel Adj

Petrol Adj

Matl Discrepancy Payment Adj

$.00

$.00

$.00

$.00

$.00

$.00

Total for Adjustments $.00 $.00

Payment

$.00

$.00 $.00 $.00

$.00 $.00 $.00

0%

% Time Comp

% Dollar Comp

0%

$259,846.60

06.30.2016 06.30.2016

06.30.2016

Kohmetscher, Kevin

Halstead, Kerri

Meyer, Keith

Project Manager District Engineer

Construction Engineer

06.30.2016Burling, Laurie

Controller

  

    



Vendor ID: 3885   VONTZ PAVING, INC.Contract ID:

Est Number:

4799X          

0001 Pay Period End Date: 06.30.2016

Estimate Summary to Contractor Page:   2 of 3

Nebraska Department of Roads Date: 07.07.2016

1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

GROUP 9 BITUMINOUS

0001.08      0.50 675.000 337.50

675.000 337.50

0.000 0.00

0.000 0.00

0001

BDAYBARRICADE, TYPE II
0001 

0001.10      2.00 30.000 60.00

30.000 60.00

0.000 0.00

0.000 0.00

0002

BDAYBARRICADE, TYPE III
0002 

0001.75      5.00 120.000 600.00

120.000 600.00

0.000 0.00

0.000 0.00

0003

EACHTEMPORARY SIGN DAY
0003 

0001.90      0.50 204.000 102.00

204.000 102.00

0.000 0.00

0.000 0.00

0004

EACHSIGN DAY
0004 

0002.55      8.00 340.000 2,720.00

340.000 2,720.00

0.000 0.00

0.000 0.00

0005

STA OVERLAY BROKEN LINES
0005 

0002.60      8.00 679.000 5,432.00

679.000 5,432.00

0.000 0.00

0.000 0.00

0006

STA OVERLAY SOLID LINES
0006 

0003.10      350.00 10.000 3,500.00

10.000 3,500.00

0.000 0.00

0.000 0.00

0007

DAY FLAGGING
0007 

0003.20      450.00 5.000 2,250.00

5.000 2,250.00

0.000 0.00

0.000 0.00

0008

DAY FURNISHING AND OPERATING PILOT VEHICLE
0008 

Vendor ID: 3885   VONTZ PAVING, INC.Contract ID:

Est Number:

4799X          

0001 Pay Period End Date: 06.30.2016

Estimate Summary to Contractor Page:   2 of 3

Nebraska Department of Roads Date: 07.07.2016

1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

0030.90      15,300.00 1.000 15,300.00

1.000 15,300.00

0.000 0.00

0.000 0.00

0009

LS  MOBILIZATION
0009 

8022.20      1.35 3,060.000 4,131.00

3,060.000 4,131.00

0.000 0.00

0.000 0.00

0010

EACHHYDRATED LIME/WARM MIX ASPHALT
0010 

9005.71      33.03 2,660.000 87,859.80

2,660.000 87,859.80

0.000 0.00

0.000 0.00

0011

TON ASPHALTIC CONCRETE, TYPE SLX
0011 

9010.49      45.00 400.000 18,000.00

400.000 18,000.00

0.000 0.00

0.000 0.00

0012

TON ASPHALTIC CONCRETE FOR PATCHING, TYPE
SLX

0012 

9021.13      450.00 128.520 57,834.00

128.520 57,834.00

0.000 0.00

0.000 0.00

0013

TON PERFORMANCE GRADED BINDER (64-34)
0013 

9053.00      2.05 6,340.000 12,997.00

6,340.000 12,997.00

0.000 0.00

0.000 0.00

0014

GAL TACK COAT
0014 

9053.20      2.05 3,530.000 7,236.50

3,530.000 7,236.50

0.000 0.00

0.000 0.00

0015

GAL FOG SEAL
0015 

9110.01      50.00 50.000 2,500.00

50.000 2,500.00

0.000 0.00

0.000 0.00

0016

HOURRENTAL OF LOADER, FULLY OPERATED
0016 

9110.02      50.00 50.000 2,500.00

50.000 2,500.00

0.000 0.00

0.000 0.00

0017

HOURRENTAL OF MOTOR GRADER, FULLY
OPERATED

0017 



Vendor ID: 3885   VONTZ PAVING, INC.Contract ID:

Est Number:

4799X          

0001 Pay Period End Date: 06.30.2016

Estimate Summary to Contractor Page:   3 of 3

Nebraska Department of Roads Date: 07.07.2016

1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

9110.03      50.00 50.000 2,500.00

50.000 2,500.00

0.000 0.00

0.000 0.00

0018

HOURRENTAL OF DUMP TRUCK, FULLY OPERATED
0018 

9110.07      50.00 50.000 2,500.00

50.000 2,500.00

0.000 0.00

0.000 0.00

0019

HOURRENTAL OF SKID LOADER, FULLY OPERATED
0019 

9179.23      147.00 158.400 23,284.80

158.400 23,284.80

0.000 0.00

0.000 0.00

0020

STA COLD MILLING, CLASS 3
0020 

9300.38      1.00 5,202.000 5,202.00

5,202.000 5,202.00

0.000 0.00

0.000 0.00

0021

EACHRAP INCENTIVE PAYMENT
0021 

9300.52      2,000.00 1.000 2,000.00

1.000 2,000.00

0.000 0.00

0.000 0.00

0022

LS  ASPHALT PAVEMENT SMOOTHNESS TESTING
I/D

0022 

L860.50      1,000.00 1.000 1,000.00

1.000 1,000.00

0.000 0.00

0.000 0.00

0023

LS  ENVIRONMENTAL COMMITMENTS -
CONTRACTOR COMPLIANCE

0023 

Contracted 259,846.60

Current 259,846.60

In place 0.00

This Estimate 0.00

GROUP 9 BITUMINOUS

Totals for contract Contracted 259,846.60

Current 259,846.60

In place 0.00

This Estimate 0.00


